

HRMS – 30 Days Day-by-Day Task Plan (Node.js + Express + EJS + MongoDB)

Goal: Complete an end-to-end Hotel & Restaurant Management web app in 1 month.

Week 1 (Project Setup + Auth + Base UI)

- 1 Day 1: Requirements finalization, modules list, create wireframes (basic).
- 2 Day 2: Initialize Node project, install dependencies, setup Express server.
- 3 Day 3: Setup MongoDB connection (mongoose), env config, basic folder structure.
- 4 Day 4: Setup EJS layout, navbar/sidebar, static files (CSS/JS).
- 5 Day 5: Create User model, register admin seed script, bcrypt hashing.
- 6 Day 6: Login/Logout with sessions, protect routes middleware.
- 7 Day 7: Role-based access middleware + dashboard pages.

Week 2 (Hotel Module)

- 1 Day 8: Room model + CRUD pages (add/list/edit).
- 2 Day 9: Room availability status (available/occupied/maintenance).
- 3 Day 10: Customer model + CRUD (basic add/list).
- 4 Day 11: Booking model + create booking form (select room/customer).
- 5 Day 12: Booking list + filters (status/date).
- 6 Day 13: Check-in and Check-out actions, auto update room status.
- 7 Day 14: Booking details page + total amount calculation.

Week 3 (Restaurant Module)

- 1 Day 15: Menu Category CRUD.
- 2 Day 16: Menu Items CRUD + availability toggle.
- 3 Day 17: Table model + table management page.
- 4 Day 18: Create Order (select table + menu items + quantity).
- 5 Day 19: Kitchen workflow: pending → cooking → served.
- 6 Day 20: Order billing + mark as paid.
- 7 Day 21: Restaurant reports: best-selling items + daily totals.

Week 4 (Invoices + Reports + Finalization)

- 1 Day 22: Invoice model + combined billing logic (hotel + restaurant).
- 2 Day 23: Invoice view page (EJS) + print CSS.
- 3 Day 24: Admin reports: occupancy report + sales report.

- 4 Day 25: Add search everywhere + pagination (optional).
- 5 Day 26: Improve UI/UX, validations, error messages.
- 6 Day 27: Security checks (session store, helmet optional).
- 7 Day 28: Testing: create sample data + verify all flows.
- 8 Day 29: Documentation: README, screenshots, deployment notes.
- 9 Day 30: Final review + deploy to Render/Vercel (frontend) + MongoDB Atlas.